

OPV Stakeholder Group Work Plan

	January				February				March					April			
	1/4	1/11	1/18	1/25	2/1	2/8	2/15	2/22	3/1	3/8	3/15	3/22	3/29	4/5	4/12	4/19	4/26
Core Stakeholder Group																	
Facilitation Consultant	Report to Board																
Core Stakeholder Group		1/21		2/2	2/16	3/2	3/16	3/30		4/15							
Executive Committee		JM			2/16			3/18						JM			
Operations Committee													TBD				
Agency Board			1/27														4/28
Work Plan																	
Starting Allocation																	
Sustainable Yield																	
Ramp-down/Min Allocation																	
Project Committee																	
UWCD Modeling*																	
Projects Committee**													4/8		4/22		
Operations Committee													TBD				
Replenishment Fees																	
Fiscal Committee*												TBD					

* Tentative

** As needed based on status of UWCD modeling

JM = Joint meeting

TBD = To be determined

Executive Committee: Starting Allocation, Ramp-down/Min Allocation, Replenishment Fees policy issues

Operations Committee: Projects/Basin Optimization

Fiscal Committee: Replenishment Fees fiscal issues